



CHANGE ORDER

Customer: Everett Fire Company No.1
HS #: 6667
Number of Units: 1
Original Contract Amount: \$0.00

Change Order Date: 10/07/20
Latest Revision Date: 10/07/20
Sales Person: Steve Darcangelo
Coordinator: Rick Campbell

ACTION	SUPPLIER	DESCRIPTION	UNIT PRICE	QTY	PRICE EXTENDED
* Revision 10/07/2020 *					
Add	Sutphen	SPECIAL ITEM, TOP MOUNT MAIN PUMP PANEL VINYL COVER	\$1,205.20	1	\$1,205.20
Add	Sutphen	SPECIAL ITEM, 1 PAIR OF FABRICATED TREAD PLATE STEPS MOUNTED UNDER TOP MOUNT PUMP RUNNING	\$473.59	1	\$473.59
*MODERATE CHANGES WILL CAUSE A DELAY IN THE DELIVERY OF YOUR APPARATUS					CHANGE ORDER TOTAL (PER UNIT): NEW CONTRACT AMOUNT:
					\$1,678.79
					\$1,678.79

ACCEPTED - The above prices of this Change Order are satisfactory and are hereby accepted.

Customer Signature:  **Date of Acceptance:** 10-8-2020
 Change order must be signed to amend the original contract.